

FGLG- Tanzania
Work plan 2011

What are we going to do?	When?	Who?	How will this be carried out?
Output 1 Forest rights and small forest enterprise: Identifiable contributions to improvements made in key decisions about forest rights, capabilities and enterprise that foster locally controlled forestry (these contributions will primarily be responses to the <i>Mama Misitu</i> campaign). (Contributes to FGLG international initiative Output 1 and 2)			
Mama Misitu theme/General governance them			
1.1 Conduct a study on timber trade and leakage in Tanzania and Mozambique	January – April phase one and April – July phase two and phase three on a campaign to issues raised	<ul style="list-style-type: none"> FGLG Tanzania and member organizations (TRAFFIC/WWF etc.) “Mama Misitu Tanzania and Mozambique 	Phase one desk study, field study and a report on its economic and impact on timber trade. Phase two presentation of report to policy makers (on the critical policy issues). Phase three ‘campaign’ through policy briefs, press releases and films.
1.2 Undertake a study on the drivers and outcomes of timber trade between East Africa and China	January – June	<ul style="list-style-type: none"> IIED plus FGLG in Asia TRAFFIC and IUCN 	TRAFFIC Tanzania with WWF and IIED and linking with FGLG partners
1.3 Document learning into/from “Mama Misitu campaign” and priority issues as they emerge <ul style="list-style-type: none"> Innovations to be identified <ul style="list-style-type: none"> Films – use existing films and new versions Policy briefs Media outreach Cartoons/comics 	As needed	FGLG Tanzania and partners	This is demand driven by Mama Misitu partners and the availability of funds from partners.
1.4 Visiting the TRAFFIC timber trade study sites between Tanzania and Mozambique and learn from it	July	FGLG Tanzania and partners	Making field visits in the border between Tanzania and Mozambique
1.5 Round table discussion between FGLG Tanzania, FGLG Mozambique and the Kenya/Tanzania cross border timber and forest products trade to learn from each other	September	FGLG Tanzania and partners	Lessons learnt to be turned into policy briefs, presented into media and producing comics/cartoons of the reports
Output 2 REDD: Identifiable contributions made to an effective and equitable national REDD+ approach and practical governance improvements that enable REDD+ to support PFM (Contributes to FGLG international initiative Output 3)			
REDD THEME			
2.1 To track REDD initiatives (big REDD projects, small/alternative REDD pilots	January – July	FGLG Tanzania and partners	FGLG meetings and follow up tasks

What are we going to do?	When?	Who?	How will this be carried out?
and voluntary carbon projects) and sharing pilot experiences with China.			
2.2 To produce reports/media inputs etc. On 1) emerging lessons, 2) policy briefs and presentations) related to REDD pilot projects	July main focus and onwards quarterly updates	FGLG Tanzania and partners (REDD ones)	Policy briefs, media and presentations and films
2.3 Pulling in from "Mama Misitu" - implications for REDD illegal timber trade - Implications of "leakage"/governance for national REDD or Regional drivers	May phase one and July phase two	FGLG Tanzania and partners	Policy briefs, presentations and films
Development and resourcing of FGLG – Tanzania			
3.1 Finalizing membership recruitment	January – March latest	FGLG Tanzania convener	Direct recruitment from TFWG and REDD representatives and identifying gaps e.g. academia and government
3.2 Conduct a retreat for FGLG country teams members to finalize project activities for year 2011 and agreeing on other procedures	February - June	FGLG Tanzania Convener	To discuss the roles and issues for the Tanzanian FGLG through a participatory meeting
3.3 Explore possibilities of resourcing FGLG for internally and external.	On going	FGLG Tanzania and partners	Constant updates and tracking of resource options
3.4 Participate in neighbouring meetings to share experiences (Mozambique, Tanzania, Malawi, Uganda, Kenya and DRC) – phase one will include Mozambique, DRC and Kenya and phase two will include Uganda, Malawi and any other who may be necessary	Phase one May – June and phase two by end of 2011	FGLG Tanzania and partners	Through the timber trade study and other related activities